

# North Fork Cable TV / Internet Project

## Chronological Timeline

- **May 2019** – Board engaged an outside consultant (CCG) to educate/advise the Board on the current telecommunications landscape and options available.
- **July 2019** – CCG sent out Request for Proposals (RFP's) to 9 different providers.
- **August 2019** – CCG received 2 proposals (Comcast & Hotwire) back and 7 providers declined to bid. Comcast & Hotwire proposals were sent to the Board for review.
- **November 2019** – Cable TV / Internet Town Hall meeting was held with Board, CCG, and Homeowners (*~30-35 homeowners attended*).
- **January 2020** – Board (*4 members*) met with Hotwire onsite in Ft. Lauderdale to discuss their proposal and tour their Operations and Call Center.
- **March 2020** – Videoconference meeting was held with Comcast to discuss their proposal and ask questions (*~20 homeowners participated*).
- **April 2020** – Videoconference meeting was held with Hotwire to discuss their proposal and ask questions (*~ 30 homeowners participated*).
- **May 2020** – Community Survey taken; results were reviewed & published.